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Agenda 

• Introductions 

• Status 

• 2017 Work 

• Whittier Bridge Construction 

• Roadwork 

• Milestones 

• 2017 

• Completion 

• Questions and Answers 
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Status 

• SB Pier 1 ongoing 

• SB arch steel erection complete 

• North end roadway work complete 

• Minor Bridge work complete this month 

• Two of four river piers removed 
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2017 Work 

 

 

 

 

HIGHWAY 

LIGHTING 

SPAN 1 AND 2 STEEL AND 

PRECAST DECK 

PARAPETS 

TRAIL 

HEADS 



WHITTIER BRIDGE / I-95 IMPROVEMENT PROJECT 

 

 

 

 

 

2018 Work 

 

 

 

 

FINAL IN-WATER 

REMOVALS 

CROSS-OVER REMOVALS 

FINAL 

PAVING 

SHARED 

USE PATH 
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SOUTHBOUND WHITTIER BRIDGE 2017 / 2018 

• PIER 1 SB 

• SPAN 1&2 

STEEL 

• PRECAST 

DECK 

• ARCH 

HANGERS 

• BARRIERS 

• REMOVALS 
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Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

2017 / 2018    SOUTHBOUND WHITTIER  BRIDGE SCHEDULE
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 SUPERSTRUCTURE WORK 

• Steel Erection 

 

• Precast Slabs 

 

• Post Tensioning 

 

• Concrete Barriers 

 

• Hangers 
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 COMPLETION WORK 

• Falsework Removals 

 

• Pier Removals 

 

• Steel Painting 

 

• SUP Barrier 

 

• Overlooks 
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Route 110 Overpass Painting 
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ROADWAY  

• Wall Facings 

 

• Surface Course 

Paving 

 

• Pavement Markings 

 

 

 

• ITS Systems 

 

• Lighting 

 

• Signage 

 

• Interpretive 

Signs 
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Shared Use Path  (SUP) 
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• Whittier Bridge - 2 shifts of extended work 

hours 6 days / week 

• Night operations 

• Concrete Placements  

• Steel Erection 

• Paving 

• Striping 

• Overhead Signs 

Hours of Work 
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MILESTONES 

• 2017 Milestone  

– North End Roadway – Complete 

 

• 2018 Milestones  

– SB Whittier Bridge Opening – April 2018 

– Final Completion – July 2018 

 

 


